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Mission:  Provide Technical Assistance for Debris Recovery per FEMA direction. 
 
USACE TA Reps: 

 

Name Role Location 

Edward LeBlanc Debris SME, Team Leader JFO, Austin 
   
Erica Mark Debris SME, Field Lead Field, Team 1 
Arianna Raymundo Debris SMS Field, Team 1 
Heather Grommet Debris SMS Field, Team 1 
Jonathan Whipple Debris SMS Field, Team 1 
Steve Sabillo Debris SMS Field, Team 1 
Jasper Lummus Debris SME Field, Team 1 
Piper Hendershot Debris SMS Field, Team 1 
John Fogarty Debris SME, Field Lead Field, Team 2 
Issac Brown (Ike) Debris SMS Field, Team 2 
Dan Williams Debris SMS Field, Team 2 
Michelle Lockhart Debris SMS Field, Team 2 
Kim Codde Debris SMS Field, Team 2 
Jamie Ramirez  Debris SMS Field, Team 2 
Steve Pittman Debris SMS Field, Team 2 
Jennifer Olsson Debris SMS Field, Team 2 
Deb Lewis Debris SMS Field, Team 2 
Robert Powers Debris SME, Field Lead Field, Team 3 
Sandy Gibson Debris SMS Field, Team 3 
Steve Lindamood Debris SMS Field, Team 3 
Gary Lammers Debris SME Field, Team 3 
Robert Stewart (Mike) Debris SMS Field, Team 3 
Paul Richards (William P.) Debris SMS Field, Team 3 
Scott Brown Debris SMS Field, Team 3 
Adan Prado Debris SMS Field, Team 3 
Dana Wyatt Debris SMS JFO Hotline 
Faith Bender Debris SMS JFO Hotline 
   
Lamar Jenkins Debris SME,CoTeam Lead JFO 
Tim McKay Debris SMS JFO 

 



I. Current Field Ops 

a) Technical Assistance 

 

Team 1 

i) Bay City  
(1) Met James Brazeltin, FEMA Region VIII, and discussed debris status 

ii)  Edna, TX 
1) Met Jonathan Whipple and discussed action in Victoria 
2) Toured Edna for debris. 

iii) Van Vleck, TX 
1) Toured area to recon hurricane damage.  Found mainly wind damage with 
little C&D debris. Approximately 500 CY Veg and 50 CY C&D. 

iv) Victoria 
(1) Mobilized to the DMS located at 22900 NW Zac Lentz Pkway, Victoria, TX 
77905. Noticed a truck went through the empty line ¼ full. Notified Victoria 
County and City Emergency Managers of this incident and recommended that 
the city contact the contractor directly to develop a hand signaling procedure 
and consequences for leaving DMS area without being thoroughly checked.  

v) Refugio County  
(1) Revisited Tivoli, Austwell, Refugio and Woodsboro. Tivoli had notably less 
vegetation debris than when previously estimated.  
(2) Corpus Christi team will be receiving Piper Hendershot 17 Sept 2017.  

 vi)  Aransas Pass 
(1) Spoke with Thompson at Transfer Station. Trucks continuing to remove 
vegetative debris and white goods throughout county. 1 additional vegetative 
truck added (total of 9 vegetative trucks). 2 of the 8 trucks removing 
vegetative debris in Holiday Beach and Lamar. 

a) Contractor still working on obtaining dump trucks for C&D removal—2 
trucks possibly arriving Wednesday. 

b) Airport C&D DMS was not operating today.  
(2) TXDOT started removing vegetative and C&D debris from the Highway 
right of way. Team briefly monitored operations along Hwy 35/3036 right-of-
way. Valerie Gonzalez reached out to inform us of new DMS location at the 
Hwy 35/12th Street bypass.  
(3) Reviewed locations in Holiday Beach and Fulton where the first pass of 
vegetative debris removal has been completed. 
(4) Thompson reports the following as 15 September 2017: 

a. Vegetation – 140,498 CY 
b. C&D – 4,424 CY (no change) 
c. Mulch – 2,070 CY (no change) 
d. White Goods –  837 
e. White Goods (hazardous) –  1,271 

(5) DRC is now operating 8 trucks from this location. While onsite, a resident 
reported that a double loader truck hit a power line on Commercial Ave and 
Kenwood Drive. The line was not down, but did blow a transformer and turned 



off power to an unknown amount of residences. The resident was referred to 
call the power company. I reported the incident to Emmitt Attaway from True 
North and the truck subcontractor.  
(6) Observed entrance and egress of 8 trucks from lift. All calls seem 
reasonable, and trucks were leaving empty. 
(7) Assessed debris on Port Aransas private roads in preparation for FEMA 
meeting on Monday (9/18/17) 
(8) Observed San Patricio County DMS operations at fairground in Sinton, TX 

 vii) Ingleside 
     (1) Visited the DMS site at 4th St. True North Monitors were on site and we 

discussed daily operations. 
  

Team 2 

viii)Harris County  
(1) Debris SMS visited Tomball DMS site at 27101 Tortuga, Tomball, TX. 
Spoke with TetraTech monitors, 170 loads yesterday (counting separate 
trucks vs trailers), 7 loads as of 1000 hrs.  No debris being hauled out yet.  
Loads typically getting 60-70% calls.  Witnessed monitors giving percentages 
of loads, and checking to make sure the loads are empty upon exit.  
Witnessed load call at 60% and 45% .  
(2) Unable to locate Harris DMS at 3218 Atascocita or site at 13431 FM 1960 
Rd W. 

ix) City of Houston 
(1) Debris SMS visited City of Houston truck certification yard.  TetraTech 
provided city debris zone map for today’s operations, approximately 165 
working units.  City of Houston focused resources in Zone 11 along the 
Buffalo Bayou for media event.  Approximately, 12 DRC trucks were located 
in the area around Beltway 8 along the Buffalo Bayou.  Canvassed zone 11 E 
and found around 10,000 cy around Hermitage Lane north of Buffalo Bayou.  
Canvassed zone 11 D and found around 2500 cy near 
Regentview/Bramblewood.  Canvassed zone 11 F and found several city 
owned loader equipment, trucks and personnel hand loading normal garbage 
trucks with debris.  Canvassed zone 11 G and found no debris.  Canvassed 
zone 11 V and found 3 DCR trucks lined up to be loaded by single a bobcat .  
Trailed DRC truck out to Hawthorne dump site located at 10332 Tanner 
Road.  Hawthorne had separate towers and piles for City of Houston and 
Harris County debris.  Notice the City TetraTech monitor estimated one of the 
trucks from the bottom of the scaffold tower because he could see debris 
coming over the top. He gave the load 85%.  Reminded monitor to use lift and 
properly call loads.  
(2) Debris SMS arrived on Bramblewood Dr noticed huge presence of 20 -
40cyds City  of Houston trucks and 2 grapples in City Houston Zone 11 B. 



 No DRC presence in this area.  Noted City trucks mixing electronics with 
construction debris.  Canvassed City of Houston Zone 11 V, 3 loads hauled 
as of 1123 hrs.  Observed 2 trucks in this area but minimal debris on the 
ROW.  Noticed TetraTech monitor not observing loading operation as DRC 
loaded spray paint and solvent in truck.  Canvassed Zone 11 V, noticed City 
truck presence removing debris on Gallowood & Boheme, 5 - 50cyd dump 
trucks onsite removing debris.  Canvassed Winter Oaks & Oakbend Drv,  
Zone 11 C, no presence of City Trucks or DRC for initial pickup in this area            

 x) City of Bellaire 
     (1)Debris SMS visited the Bellaire DMS at 1308 north First street.  Site is 
approximately one acre with two scaffold towers and was nearly filled. 
xi) Nassau Bay 
     (1) Debris SME canvassed areas in Nassau Bay and noted debris stockpiles 

in lower areas along  Lazy Lake at Baycrest. 
xii) Pasadena 
     (1) Debris SME canvassed areas in Pasadena. Noted there is not a significant 

amount of debris remaining.  Most areas are clear with some scattered 2 cy piles.  
Some piles of vegetative debris scattered throughout Pasadena.  Observed Ashbritt sub 
removing debris on Pampa St.  Spoke with the Ashbritt POC (James Sellers) for 
Pasadena and he has had 7 double self-loaders running.  One of his subs (Kansas City 
Tree Care) is leaving for Florida with 3 double self-loaders.  Ashbritt estimated 80k cy 
for Pasadena.  Spoke with TetraTech POC (Mark Downey) for Pasadena area and he 
will request adding me to the report distribution.  He also provided the POC for the City 
of Pasadena (Robin Green 713-875-4886).  Will follow up with him tomorrow.  

xiii)  Montgomery County 
     (1) Debris SMS visited Montgomery DMS site at the intersection of Hwys 242 

and 1314.  Spoke with TetraTech monitors, 7 trucks running, 11 loads as of 1200 hrs.  
All were given 85-90%.  Witnessed monitors giving percentages of loads, and checking 
to make sure the loads are empty upon exit.  Visited Montgomery County DMS site at 
1130 Pruitt Rd, Spring, TX. Spoke with TetraTech monitors, 3 trucks off hauling to 
landfill, 7 loads as of 1330, 3 trucks hauling debris in, 16 loads as of 1330.  Witnessed 
monitors giving percentages for loads, and checking to make sure the loads are empty 
upon exit.  Loads were given 85-90%.        

(2) Picking up debris in Glen Lock neighborhood in Spring, TX 
           

Team 3 

          xiv) Beaumont Area (Hardin, Jefferson, Orange counties) 
(1) City of Orange estimated debris on ROW again today and completed 
100,000 CY. The City has not started hauling as of today. Sent email 



yesterday to as why they haven’t started no response. The EM person’s, in 
charge, home and vehicles were flooded.  Will try to contact  Monday.  
(2) Visited TDMS site for Orange County. There were 2 trucks as of yesterday 
and they placarded 3 more today but the monitor Tetra Tech had yet to see 
them after 3 hours. Sent text to Tetra tech supervisor and County EM neither 
of us have received quantity hauled. Provided both of our emails.     
(3) Surveyed Nederland – debris removal is underway. It appears there has 
been at least one previous pass through in quads 1 and 2. Current debris is 
estimated as follows:  Q1  - 800 CYD; Q2 – 530 CYD; Q3 – 300 CYD; Q4 – 
230 CYD. Cumulative estimate for Nederland – 1,860 CYD Residential C&D 
(very little veg).  
(4) Completed southern quads for Port Arthur. Quads completed: 1, 2, 3, 4, 8, 
and 11. These areas have approximately 8700 cubic yards, 90% is C&D. 
Northern half of Quad 11 is not selected as an area of concern but yield 
3000+ CYD of debris along 21st, 22nd and 23rd streets. Quad 31 is 
commercial and was not accessible (PREMCOR property). Remaining (non-
priority) quads are 14, 15 and 18.  
(5) Conducted Debris estimates in the City of West Orange.  Estimated 
approximately 8,500 CY’s in the city limits.  
(6) Began estimating debris quantities within the Orange County, excluding 
the six city estimates completed during this week. 
(7) Team continued making volume estimates in areas within Hardin County 
(8) Areas adjacent to Lumberton – 37,500 cyds in Hardin county will continue 
assessment tomorrow. 
(9) Continued making volume estimates in areas within Hardin County 
(10) Volume estimates completed today for: 

Lumberton – 15,250 cyds C&D, 300 cyds Veg 
II. Future Operations 

a) Technical Assistance 
i) Team 1 – Estimate debris in Inez, TX  
ii) Team 2 - Monitor debris operations in Galveston and Brazoria counties 
iii) Team 2 - Monitor debris operations in Harris County 
iv) Team 2 - Monitor debris operations in City of Houston  
v)  Team 2 -Monitor debris operations in Montgomery County 
vi) Team 2 -Continue to coordinate with municipalities, update debris County/City 

database. 
vii)  Coordinate with City of Pasadena, Bellaire, Harris County, City of Houston, 

and other applicants 
viii)Team 3 -Conduct estimating in Hardin County  
ix) Team 3 - Conduct estimating in Orange County 
ix)  Team 3 - Conduct estimating in Bevil Oaks & China  



x) Team 3 - Complete estimating in Port Arthur 
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